
The 2005-2009 Capital Improvement Plan was approved by City Council on 

Wednesday, September 15, 2004. 

 

The following is the complete list of projects included for District G.  

Projects requested by the District G office for placement on the CIP that 

were not included in the 2005-2009 plan are indicated as such. 

 
2005-2009 CIP  

DISTRICT G DRAINAGE PROJECTS 
 
M-0230 Kirby Storm Sewer Relief I (Kirby Drive from Shepherd to San Felipe) 
Contractor: Texas Sterling 
Construction Manager: Hugh Brightwell, Carter & Burgess 
Total days: 500 Days 
Start Date: 2/10/03 
End Date: 6/23/04 
Scope:   Construct drainage improvements for Kirby and the surrounding areas.  The project 

constructed relief storm sewer necessary to alleviate hydraulic conditions that caused 
localized flooding problems throughout the area due to insufficient pipe capacity. 

Note:  Phase I complete. 
 
M-0230 Kirby Storm Sewer Relief II (Neighborhood Reconstruction) 
Contractor:            TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is scheduled and funded in FY2008. 
End Date: TBD 
Scope:   Construct drainage improvements for Kirby Drive and surrounding areas.  The project will 

construct relief storm sewer necessary to alleviate hydraulic conditions that cause localized 
flooding problems throughout the area due to insufficient pipe capacity. 

 
M-0246 Wilchester West 
Contractor: JFT 
Construction Manager: Jeff Chuckwu 
Total days: 540 Days 
Start Date: August 2004 
End Date: January 2006 
Scope:   Construct drainage improvements for the Wilchester West neighborhoods.  The project will 

construct relief storm sewer necessary to alleviate hydraulic conditions that cause localized 
flooding problems throughout the area due to insufficient pipe capacity. 

Note:  This project is currently under construction. 
 
M-0248 Wilchester, Memorial Way 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is scheduled and funded in FY2006. 
End Date: TBD 



Scope:   Construct drainage improvements for the Wilchester and Memorial Way neighborhoods.  
The project will construct relief storm sewer necessary to alleviate hydraulic conditions that 
cause localized flooding problems throughout the area due to insufficient pipe capacity. 

 
M- 0263 Sherwood Forest 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is scheduled and funded in FY2007. 
End Date: TBD 
Scope:   Construct drainage improvements for the Sherwood Forrest neighborhoods.  The project 

will construct relief storm sewer necessary to alleviate hydraulic conditions that cause 
localized flooding problems throughout the area due to insufficient pipe capacity. 

 
M-0237 Yorkshire and Nottingham 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY2007. 
End Date: TBD 
Scope: Construct drainage improvements for the Yorkshire and Nottingham neighborhoods.  The 

project will construct relief storm sewer necessary to alleviate hydraulic conditions that 
cause localized flooding problems throughout the area due to insufficient pipe capacity. 

 
M-0249 Rustling Oaks and Fonn Villas 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY2008. 
End Date: TBD 
Scope:   Construct drainage improvements for the Rustling Oaks and Fonn Villas neighborhoods.  

The project will construct relief storm sewer necessary to alleviate hydraulic conditions that 
cause localized flooding problems throughout the area due to insufficient pipe capacity. 

 
M-0275 Lakeside Place, Village West, Ashford Village 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY2008. 
End Date: TBD 
Scope: Constructing drainage improvements for the area bounded approximately by Riverview, 

Westheimer, Hayes, and Gray Falls.  Project will construct relief storm sewer necessary to 
alleviate hydraulic conditions that cause localized flooding problems throughout the area 
due to insufficient pipe capacity and high volume of sheet flow. 

 
M-0250 Kirkwood and Briar Forest Drainage Improvements 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY2009. 
End Date: TBD 
Scope: Construct drainage improvements for the Heathwood, Ashford Forest, Lakeview Forest and 

Woods of Lakeside area along Kirkwood, Briar Forest and select neighborhood streets to be 
determined between Kirkwood and Dairy Ashford.  Project will include the construction of 



relief storm sewers necessary to alleviate hydraulic conditions that cause localized flooding 
problems throughout the area due to insufficient pipe capacity. 

 
M-0280 Ashford Village, Nottingham Forest, Braes Village 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY2009. 
End Date: TBD 
Scope: Constructing drainage improvements for the area bounded approximately by Memorial 

Drive and Buffalo Bayou.  Project will construct relief storm sewer necessary to alleviate 
hydraulic conditions that cause localized flooding problems throughout the area due to 
insufficient pipe capacity and high volume of sheet flow. 

 
New drainage projects requested by the District G office and included in the 
citywide 2005-2009 CIP: 
 
(REQUEST: Bayou Woods Neighborhood Drainage Project) 
M-0243 Wickford and Buckingham Streets 
Scope: Add additional line and inlet capacity 
 
(REQUEST: South Briar Hollow Lane Neighborhood Drainage Project) 
M-0126 60 Briar Hollow 
Scope: Under evaluation based on the request of the District G office. 
 
New projects added at the discretion of the Public Works and Engineering 
Department: 
 
M-0267 River Oaks (Phases I, II, III) (Note: While the title is “River Oaks”, the area affected 
by this project is not actually in the River Oaks neighborhood as defined by the River Oaks Property Owners 
organization.) 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY2009. 
End Date: TBD 
Scope: Constructing drainage improvements for the area bounded approximately by Buffalo 

Bayou, Westheimer, McDuffie, and Kirby Drive.  Project will construct relief storm sewer 
necessary to alleviate hydraulic conditions that cause localized flooding problems 
throughout the area due to insufficient pipe capacity. 

 
M-0243 811 Crestbend Drive 
Scope: Repair deteriorating storm sewer pipe 
 
M-0126 Claremont Lane Storm Sewer Outfall 
Scope: To repair storm sewer outfall failure 
 
Drainage projects requested by the District G office but not included in the 2005-
2009 CIP: 
Westchester Neighborhood Drainage Project 
Tanglewilde Neighborhood Drainage Project 
Nottingham West Neighborhood Drainage Project 



2005-2009 CIP  

DISTRICT G STREET AND BRIDGE PROJECTS 
 
N-0368 Briargrove Phase II 
Contractor: Texas Sterling 
Construction Manager: Conrad Beinsteigle, Burke Kleinpeter, Inc. 
Total days: 580 days scheduled; contractor has exceeded this time 
Start Date: 1/15/02 
End Date: Mid October 2004 
Scope:   Removal of existing roadway including affected driveways up to the Right of Way and Tree 

Protection.  Once roadway is removed, construction of 27-foot wide 8” reinforced 
pavement with 6” curb and driveways up to the Right of Way. 

Note: This project is nearing completion. 
 
N-0368 Briargrove Phase III 
Contractor: TBD 
Construction Manager: Harish Jajoo, Sr. Project Manager for Design, City of Houston 
Total days: TBD 
Start Date: Tentatively January 2005 
End Date: TBD 
Scope: Removal of existing roadway including affected driveways up to the Right of Way and Tree 

Protection.  Once roadway is removed, construction of 27-foot wide 8” reinforced 
pavement with 6” curb and driveways up to the Right of Way. 

Note:            This project is currently in design and awaiting advertising for construction bids. 
 
N-0644 Rogerdale Street Widening 
Contractor: TBD 
Construction Manager: Harish Jajoo, Sr. Project Manager for Design 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY05. 
End Date: TBD 
Scope: Project provides for right-of-way acquisition, engineering, and construction of four lane 

concrete road with curbs, sidewalks, and necessary underground utilities. 
Note:  Project is currently being designed by LanDev Engineering. 
 
N-0780 Hayes Street Paving (Westheimer to Lakeside Place) 
Contractor: TBD 
Construction Manager: Harish Jajoo, Sr. Project Manager for Design 
Total days: TBD 
Start Date: Construction is scheduled for Phase I in FY2005 and for Phase II in FY2008. 
End Date: TBD 
Scope:  Project provides acquisition, engineering, and construction of concrete roadway with curbs, 

sidewalks, street lighting and necessary underground utilities.  This project will improve the 
safety of pedestrians by providing sidewalks on both sides of street and will improve traffic 
flow/circulation and drainage in the service area. 

Note:  This project will be done in two phases:  Westheimer to Briar Forest and Briar Forest to 
Lakeside Place.    

 
N-0750 San Felipe Reconstruction (Fountainview to Chimney Rock) 
Contractor: TBD 
Construction Manager: Harish Jajoo, Sr. Project Manager for Design, City of Houston 
Total days: TBD 



Start Date: Construction is funded and scheduled for FY2005 and FY2006. 
End Date: TBD 
Scope: Removal of existing roadway and design and construction of two 35 foot wide, three lane 

concrete pavement with raised median, curbs, sidewalks, and necessary underground 
utilities. 

Note: This project is currently under design by Dannenbaum Engineering.   
 
N-0399 Briarbend Street Reconstruction 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: This project is funded and scheduled for FY2008. 
End Date: TBD 
Scope:   Removal of existing roadway including affected driveways up to the Right of Way and Tree 

Protection.  Once roadway is removed, construction of 27-foot wide 8” reinforced 
pavement with 6” curb and driveways up to the Right of Way. 

 
(Petition-Driven Project: N-0371 Lakeview Neighborhood Street Reconstruction) 
Contractor: Conrad Construction 
Construction Manager: Aldo Ranzani: Sr. Manager, Dotun Ogundare: Project Manager 
Total days: 137 
Start Date: 9/15/04 
End Date: 1/30/05 
Scope:   Removal of existing roadway including affected driveways up to the Right of Way and Tree 

Protection.  Once roadway is removed, construction of 27-foot wide 8” reinforced 
pavement with 6” curb and driveways up to the Right of Way. 

Note: Project is currently under construction. 
 
(METRO Project: Old Westheimer Road Widening and Reconstruction) 
Contractor: South Coast Construction 
Construction Manager: Nathan Goertz, ATSER LC 
Total days: 320 days 
Start Date: March 22, 2004 
End Date: February 4, 2004 
Scope: Project provides for right-of-way acquisition, engineering, and construction of four lane 

concrete road with curbs, sidewalks, and necessary underground utilities. 
Note:   Project is currently under construction and is funded with METRO monies. 
 
(Uptown TIRZ Project: San Felipe – Sage to West Loop 610)  
Contractor: TBD 
Construction Manager: Robert Taube, Uptown TIRZ 
Total days: TBD 
Start Date: Construction is tentatively scheduled for FY2005. 
End Date: TBD 
Scope: Removal of Existing Roadway and design and construction of two 35 foot wide, three lane 

concrete pavement with raised median, curbs, sidewalks, and necessary underground 
utilities. 

Note: This project is currently under design and is being funded by the Uptown TIRZ.   
 
Street and Bridge projects requested by the District G office but not included in the 
2005-2009 CIP: 
Memorial Drive (Beltway 8 to Eldridge) 
Wilcrest Reconstruction (I-10 to Westheimer) 



Hillcroft Reconstruction from (Westheimer to Richmond)- District G office has been advised that this street segment 
will receive overlay 
Westpark Widening (Wilcrest to Dairy Ashford) 
Gessner Widening from four lanes to six lanes (Westheimer to Richmond) 
Richmond Reconstruction (Hillcroft to Gessner) – District G office has been advised that this street segment will 
receive overlay 
Point Repairs on Richmond (Beltway 8 to Hayes Road) – District G office has been advised that this street segment 
will see maintenance 
Tanglewood Neighborhood Street Reconstruction Project 
Dairy Ashford Reconstruction (I-10 to Richmond) 
 

2005-2009 CIP 

DISTRICT G FIRE STATION PROJECTS 
 
C-0051 Fire Station 83 – (Breezewood at Richmond) 
Contractor: Frost 
Construction Manager: Michael O’Brian, Building Services 
Total days: Originally scheduled 365 days 
Start Date: 2002 
End Date: December 2004 
Scope: Project provides for the acquisition, design and construction of a new fire station with 

equipment.  This station will house an engine, ambulance and a squad.  
Note: In January 2004, the City of Houston informed the original contractor, Primis, and their 

surety that they were in default on their contract and they were subsequently removed from 
project. The City of Houston will not incur any additional costs due to original contractor 
default, the surety will bear all additional costs directly and Frost Construction has taken 
over the project, which is currently under construction.  

 
C-0061 Fire Station 86 – 14100 Briar Forest 
Contractor: R. Hassel Builders 
Construction Manager: Michael O’Brian, Building Services, Thomas Robertson, contractor 
Total days: 365 
Start Date: June 2004 
End Date: June 2005 
Scope: Project provides for the acquisition, design and construction of a new fire station with 

equipment.  This station will house an engine, ambulance and a squad.  
Note: Project is currently under construction. 

 

2005-2009 CIP 

DISTRICT G POLICE STATION PROJECTS 
 
G-0200 Westside Police Station Rehabilitation – 3203 S. Dairy Ashford 
Contractor: TBD  
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and designed for FY2006. 
End Date: TBD 
Scope: Project provides for the rehabilitation of the facility, which was damaged by ground floor 

slab upheaval and water infiltration.  Upheaval has produced cracked, uneven floors and 
walls, broken glass and non-working doors. 



2005-2009 CIP 

DISTRICT G PARKS AND RECREATION PROJECTS 
 
F- 0504C15 Tanglewood Park 
Contractor: Stephens Construction Services 
Construction Manager: Sunland Group 
Total days: 260 days 
Start Date: March 15, 2004 
End Date: Original completion date scheduled for September 10, 2004. Revised completion date 

November 30, 2004. 
Scope: Retains $293,000 for the installation of new playground equipment, resurfacing of tennis 

courts, installation of security lighting, new concrete walks with architectural finishes, 
fence with ornamental pieces, asphalt trail, landscaping, irrigation and drainage 
improvements. 

Note: Tanglewood Park is one of three parks bid as part of a single construction package.  The 
contract duration was extended because of rain delays during the months of March, April, 
May, June and July and additional scope of work added during construction. 

 
F- 0504C20 River Oaks Park 
Contractor: Stephens Construction Services 
Construction Manager: Sunland Group 
Total days: 260 days 
Start Date: March 15, 2004 
End Date: Original completion date scheduled for September 10, 2004. Revised completion date 

October 30, 2004. 
Scope: Retains $69,000 for the installation of a sand volleyball court, concrete walks with 

architectural finishes, landscaping, decomposed granite trail with edge restraints, and ADA 
ramp at park entries and entry to existing building. Existing metal park benches will be 
refurbished and refinished. 

Note: River Oaks Park is one of three parks bid as part of a single construction package.  The 
contract duration was extended because of rain delays during the months of March, April, 
May, June and July. 

 
F- 0504C21 Waldemar Park 
Contractor: Stephens Construction Services 
Construction Manager: Sunland Group 
Total days: 230 days 
Start Date: March 15, 2004 
End Date: Original completion date scheduled for September 10, 2004.  Revised completion date 

October 30, 2004. 
Scope: Retains $328,000 for the development of a new park site which includes a new picnic 

pavilion, 8’ wide asphalt trail, ADA drinking fountain, berming, street trees, irrigation, new 
playground equipment, security lighting and drainage improvements. 

Note: Waldemar Park is one of three parks bid as part of a single construction package.  The 
contract duration was extended because of rain delays during the months of March, April, 
May, June and July. 

 
F- 0504C22 Nellie Keyes Park 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY 2005. 
End Date: TBD 



Scope: Includes $75,000 in public funding for general park improvements and maintenance. 
Note: The project will include additional funding from a public-private partnership through the 

Houston Parks Board with Rice Military Civic Association, which set a fundraising goal of 
$25,000. 

 
F- 0504B11 Grady Park 
Contractor: TBD 
Construction Manager: Richard Odlozil, City of Houston PARD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY 2005. 
End Date: TBD 
Scope: Includes $600,000 for park renovation, including the removal of the existing swimming 

facility and basketball court, repairs to the parking lot, improvements to the fitness trail, 
picnic areas, drainage, security lighting and irrigation. 

Note: Council Member Holm is interested in using some of this funding, substantial in relation to 
other district parks, for use on other parks also in need. 

 
F-0504A17 Memorial Park 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY 2006. 
End Date: TBD 
Scope: Includes $1.628 million for initiation of the implementation of the Memorial Park Master 

Plan in order to expand the park system through development, trail and erosion 
improvements and addition and/or relocation of the Department’s Regional Maintenance 
Facility 

Note: Memorial Park is a regional park located in District G. 
 
F- 0504B16 Briar Bend Park 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY 2006. 
End Date: TBD 
Scope: Includes $112,000 for general park improvements and deferred maintenance. 
 
F- 0504B17 Bendwood Park 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY 2006. 
End Date: TBD 
Scope: Includes $150,000 for general park improvements and deferred maintenance 
Note: Bendwood Park needs considerable improvements and has the potential for underground 

drainage retention in an area suffering from home flooding.  Council Member Holm is 
pursuing options for more substantial improvements in the park. 

 
F- 0504C10 Tanglewilde Park 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Construction is funded and scheduled for FY 2006. 
End Date: TBD 



Scope: Includes $177,000 for general park improvements and maintenance. 
Note: Council Member Holm is interested in pursuing options that would allow a more significant 

improvement to the park which is located near an HISD school. 
 
Parks and Recreation Department projects requested by the District G office but 
not included in the 2005-2009 CIP: 
Enhanced greenspace for Afton Oaks area 
Enhanced greenspace along Dairy Ashford 
 

2005-2009 CIP 

DISTRICT G LIBRARY PROJECTS 
 
E-0095 Looscan Branch Library – 2510 Willowick 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Project is funded in phases and scheduled for FY2005 and FY2006 
End Date: TBD 
Scope: Includes $1million for land acquisition, $344,000 for design and $6,000 for civic art in 

FY2005, and $3.98million for construction, $800,000 for equipment and $70,000 for civic 
art in FY2006. 

Note:  A public-private partnership with the neighborhood group Friends of Neighborhood 
Libraries, which has raised the $1million for land acquisition privately and will also be 
raising $1.685million of the $3.98million for library construction, will allow for the 
complete reconstruction of the facility.  Previous CIPs called for the rehabilitation of the 
current facility to meet federal and state code. 

 
E-0094 Kendall Branch Library – 14330 Memorial Drive 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Project is funded in phases for FY2005, FY2006 and FY2007. 
End Date: TBD 
Scope: Includes $250,000 for land acquisition in FY2005, $344,000 for design and $6,000 for civic 

art in FY2006, and $3.98 million for construction, $800,000 for equipment and $70,000 for 
civic art in FY2007. 

Note: The current site will not accommodate a proposed 22,000 SF facility recommended by the 
Library Master Plan. The City of Houston is currently seeking information on appropriate 
sites, including an anticipated offer by Spring Branch Independent School District for a 
transaction of SBISD land adjacent to the current library site. 

 
E-0047 Jungman Branch Library – 5830 Westheimer 
Contractor: TBD 
Construction Manager: TBD 
Total days: TBD 
Start Date: Project is funded and scheduled for FY2007 and FY2008. 
End Date: TBD 
Scope: Includes $50,000 for design and $250,000 for construction of improvements that will bring 

the facility into compliance with ADA and TAS. 
 


